
   
TCR Program – Application Amendment Project # 37.2 – March 2006   
  
Los Angeles  Los Angeles Mid-City Transit Improvements; build Bus Rapid Transit system or Light 
 Rail Transit in Mid-City/Westside/Exposition Corridors in Los Angeles County.  
($ X 1,000) 
Estimated Project Cost: $635,000 

 
TCRP Funds Approved to Date: $249,800 

TCRP Funds – Subproject #37.2: $249,800 Phases(s) Approved: 1,2,4 
TCRP Funds for Project #37: $256,000     
Lead Agency: Los Angeles County 

Metropolitan 
Transportation Authority 
(LACMTA) 

Implementing Agency: LACMTA 

   
TCRP Allocations Approved to Date: $233,100  for Phase(s): 1,4   
Advance Approved: $0     for Phase(s): N/A 
LONPs Approved to Date: $30,700  for Phase(s): 1,2 
   
 

 
 
Project Summary:  The purpose of the Los Angeles Mid-City Transit Improvements project is to build a light rail 
transit (LRT) or bus rapid transit (BRT) system along the Mid-City/Westside/Exposition corridors in Los Angeles 
County.  The project will be implemented to two sub-projects. 
• Sub-Project #37.1 – BRT system along Wilshire Boulevard (Total cost = $194,400,000, including 

$186,900,000 in TCRP funding), and 
• Sub-Project #37.2 – LRT system along Exposition Boulevard (Total cost = $631,500,000, including 

$69,100,000 in TCRP funding).  (The $69,100,000 in TCRP funding proposed for #37.2 includes $42,000,000 
de-programmed from #37.1 in October 2002.) 

 
Sub-Project #37.2 – the Mid-City LRT along Exposition Boulevard, will serve as a major east-west route 
connecting downtown Los Angeles to the University of Southern California and West Los Angeles ending at 
Venice/Robertson Boulevards.  The LRT will start at the existing Metro Red Line 7th/Flower station, branching off 
the existing Blue Line at Washington Boulevard and Hill Street.  The LRT will proceed south on Hill Street in 
mixed traffic to the LACMTA owned Exposition right-of-way, purchased in 1991 in anticipation of this project, 
where it will continue 7.7 miles to Venice/Robertson Boulevards.  The LACMTA is proposing to construct this 
project using the design/build approach. 
 
Note: Activities, such as Studies and the Draft EIR/EIS, were completed in conjunction with other projects in the region, prior to 
approval of this application, therefore costs associated with completing those activities are not reflected in the funding plan. 
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Prior TCRP Action:   
• Original application for Project #37 (now known as Sub-Project #37.1) was approved on January 18, 2001 

(Resolution TA-01-01), for Phase 1 – Environmental Review and Permits.  
• A subsequent application was approved on May 9, 2002, under Resolution TA-02-06, to split the project into 

two sub-projects and program Phase 1 – Environmental Review and Permits, for Sub-Project #37.2 – Mid-City 
LRT system along Exposition Boulevard, to complete the Final Environmental Impact Report/Statement and 
start Preliminary Engineering.  

• An application amendment to program an additional $14,000,000, for a total of $25,000,000, for Phase 1 – 
Environmental (ENV), and to update the schedule for Phase 1 - ENV, and to update the overall project financial 
plan, was approved on September 24, 2003 (TAA-03-10). The additional funds for Phase 1 are to address the 
possibility of grade separations, a tunnel segment through Exposition Park and other enhancements to the 
alignment not previously planned. An AB 1335 Letter of No Prejudice in the amount of $14,000,000 for Phase 1 
was approved also approved (TL-03-01). 

• An amendment to update project schedule was approved June 17, 2004, under Resolution TAA-04-05 to reflect 
the temporary suspension of TCRF allocations impact 

• An amendment to program Phase 2 and update the funding table was approved May 26, 2005 (Resolution 
TAA-05-05).  This amendment also pulled TCRP funds from 37.1 and transferred them to this project (into 
Phase 4).  Also, a Letter of No Prejudice for $16,700,000 in Phase 2 was approved May 26, 2005 (Resolution 
TL-05-02). 

• An amendment to program Phase 4 and update the schedule and funding table was approved November 3, 
2005 (Resolution TAA-05-33). 

• An amendment to update the schedule and funding tables was approved February 2, 2006 (Resolution TAA-06-
01). 

• An allocation to liquidate the $14,000,000 Phase 1 LONP was approved February 2, 2006 (Resolution TFP-06-
01), and the requested allocation of $208,100,000 for Construction was added to the pending list. 

• An allocation of $208,100,000 for Phase 4 was approved March 16, 2006 (TFP-06-07). 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Review, Permits, Prelim Engineering 5/00 2/06 $25,000
2 Plans, Specifications and Estimates - Final Design 7/04 12/09 $25,000
3 Right of Way Acquisition 2/06 2/10 $23,200
4 Construct Design/Build Contract 2/06 9/12 $521,400

Light Rail Vehicle Acquisition $40,400
Total: $635,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $25,000 $16,700 $208,100 $249,800
Proposed

Committed $3,100 $167,100 $170,200
Proposed

Committed $8,300 $20,100 $186,600 $215,000
Proposed  

Committed $25,000 $25,000 $23,200 $561,800 $635,000
Proposed

Totals: $25,000 $25,000 $23,200 $561,800 $635,000

TCRP State

PC25% Measure

Totals:

CMAQ Federal

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Prop C 25% Local Totals: $14,000 $16,700 $30,700

Totals: $14,000 $16,700 $30,700
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Status of Conditions:  No conditions. 
 
Discussion/Issues:  Phase 2 is currently underway (design/build).  Due to the financial uncertainties of TCR 
funds, alternative funding has been identified to enable these activities to continue on schedule. The MTA will use 
Local Prop C 25% funds.  However, should TCR funds become available in the future, the MTA wishes to be 
reimbursed for any and all eligible expenses related to Phase 2 activities.  A Letter has been approved, totaling 
$16,700,000.  The Letter for Phase 1 for $14,000,000 has been liquidated (allocated). 


